
Tank Removal Target Date

Completion 

Date Qtr

Tank Removal Newspaper Notices Published
1/6/2011 and 

1/8/2011

1/6/2011 

published;
Post Cards Mailed to Mailing List 1/6/2011 1/6/2010

Public Comment Period for Tank Removal
1/10/2011 to 

2/8/2011
Tank Removal Field Work Complete 1/27/2011

Tank Removal Responsiveness Summary Complete 2/15/2011
Draft Tank Removal Report Complete 2/28/2011

Draft Tank Removal Report Review Complete 3/10/2011

Final Tank Removal Report Complete 3/24/2011
Approve Tank Removal Report 3/29/2011

Remedial Investigation (RI)
Draft RI Report Complete 2/7/2011
Draft RI Report Review Complete 3/2/2011
Revise RI Report 4/1/2011
Approve Interim Final RI Report 4/8/2011
Note:  HHRA previously approved

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 12/20/2010

Remedial Alternative Memo Review Complete 4/11/2011
Revise Remedial Alternative Memo/FS Report 4/26/2011
Approve Final Remedial Alternative Memo/FS Report 5/3/2011

Proposed Plan to Construction Completion
Proposed Plan Complete 5/12/2011

60-day Public Comment Period
6/5/2011 to 

8/3/2011
Record of Decision (ROD) Issued 9/9/2011
Remedial Design Start na*
Remedial Design Complete na
Remedial Action Start na

Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removal  (1/6/2011)



Construction Completion Achieved 9/16/2011

EPA Contacts Name Contact #
Remedial Project Manager Miller 5-8318
Site Attorney Nann 5-2157

Human Health Risk Assessor Bhattacharya 5-6753

Ecological Risk Assessor Roddy 5-8518
Enforcement Officer Shade 5-2708
Community Involvement Coordinator Hoey 5-8522
HQ Regional Liaison Walters 5-6483

*  based on construction work completed as a removal
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